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4. Project Development Overview

4.a. Required Administrative Actions

The administrative actions required per each phase of the Upper Green River RPP by the BLM
involve: securing funding, writing and distributing bid packages, awarding contracts, providing
administrative oversight and in-field observation. Contract services include, but are not limited to,
surveying, recreation planning, landscape architecture, civil engineering, GIS mapping, hydrologic
analysis, and project construction.

4.b. Required Interim Use Supervision

Because this is a 20 year project plan, some of the current uses within the Upper Green River SRMA
will not change until  after the recommended improvements are phased in. After each phase of
improvements, the BLM may need to regulate the site(s) for an interim period to ensure the
recommended management practices are being followed. For example, when the campsites are
moved from their current locations to outside the 200’ river setback zone, the BLM may need to visit
each river access site periodically to ensure that extended-stay users are occupying the new
campsites and are using the old river edge clearings for day-use only. It may be necessary to
construct temporary barriers to help enforce the new use areas and keep users out of sensitive areas.

Many of the Upper Green River SRMA users are repeat visitors.  Therefore, user education on new
use protocol is necessary and may be accomplished at the information kiosk with oversight
reinforcement being provided through site visits by the Field Office Recreation Planner and the
Warren Bridge Camp Host. Making information flyers available to visitors explaining the purposes of
the modifications will help encourage compliance.  Occasional visits by BLM regulatory enforcement
officials during peak periods may be appropriate.

The hiring of a recreation technician is also advisable.  The recreation technician would be available
to encourage proper use through one on one contact and also would be able to monitor commercial
permit use compliance.  The technician can assist in maintaining a use log for projections on future
improvement needs and help with the on-site maintenance.

Weed control is a major concern throughout the project area. The BLM will have to instate
preventative measures to ensure that weeds do not colonize the Upper Green River SRMA. This is
especially true in areas that will undergo a significant level of disturbance, such as spur road re-
alignments/restorations and campsite clearings. Area volunteers may also assist with monitoring and
visitor assistance.
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4.c. Project Development Phasing Outline

The Recreation Project Plan for the Upper Green River Special Recreation Management Area is a
20-year, multi-phased plan. The initial phase is based on immediate need and funding availability.
Subsequent phases will be implemented based on the level of occupation, use and the need for
resource management as determined by the BLM Pinedale field office. It may be helpful to have a
campground host/recreation technician to collect use data. Data such as the level and distribution of
site use (per week, per season, total number of site users, type of use – day, extended stay - etc.)
would aid the field office in anticipating when to implement the next phase of the project.

Phase I:

Install BLM Road 5201 improvements, including: 8 24”X22’ culverts and grading identified problem
areas.

All spur roads recommended to be relocated in the RPP, shall be. Old spur road alignments will be
reclaimed.

Vault toilets to be installed at all sites recommended in the RPP.

Boat ramp improvements and associated day-use parking areas to be installed at Sites 1, 2, and 12A.

Individual/tent and/or group campsites to be installed at select sites. Site 1 would receive three
individual/tent campsites and one group campsite, Site 2 would receive two individual/tent campsites,
Site 4 would receive two group campsites, Site 5 would receive two individual/tent campsite one
group campsite, and Site 12A would receive one individual/tent campsite. All campground
improvements will be accompanied by new fire rings and picnic tables.

The BLM Road 5201 and Site signage recommended in the RPP will be installed.

Phase II:

Relocate the intersection of Highway 191/189 and BLM Road 5201. Surface BLM Road 5201 with
6” of gravel.

Develop the informational kiosk area at the relocated intersection. Develop graphic and written
display pieces for the kiosk and install these improvements.

Develop a day-use area between Sites 5 and 6. This area will include parking, a boat ramp, a vault
toilet and signage.

Install a boat ramp and associated parking area at Site 12B.

Improve the parking areas at Sites 4, 7 (and those listed above).

Individual/tent and/or group campsites to be installed at select sites. Site 1 receives one individual/tent
campsite. Site 2 receives one individual/tent campsite. Site 6 receives one group campsite. Site 7
receives two individual/tent campsites and one group campsite. All campground improvements will be
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accompanied by new fire rings and picnic tables.

The SRMA Trail is installed and signed. The trail is accompanied by a brochure.

Phase III:

Develop the outdoor learning amphitheater.

Complete development at all river access Sites. At Site 6: Two group campsites and two individual/
tent campsites. At Site 7: one group and one individual/tent campsites.

4.d. Project Development Schedule Outline

Please refer to the Phasing Chart on following page.
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4.e. Recommended Method of Project Survey, Design and Construction

The goal of this Recreation Project Plan is to get the recommended improvements installed in a
efficient and economical manner. Phase I will be completed by BLM personnel. Subsequent phases
may be accomplished through a combination of BLM personnel and contractors. The composition of
the team should be determined based on the current and projected workload of the BLM office in
charge of the work.

4.f. Preliminary Project Cost Estimate
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